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General NewsGeneral News

● Scrubbing Indico Pages
 Tile+LAr:           https://indico.bnl.gov/conferenceDisplay.py?confId=1416

(Oct.22-23)
 ITk:                    https://indico.bnl.gov/conferenceDisplay.py?confId=1523 (Nov.5-6)
 TDAQ+Muon:  https://indico.bnl.gov/conferenceDisplay.py?confId=1524 

(Nov.23-24)
● Director's Review dates changed: now Jan. 20-22, 2016
● Global Issues from ITK Scrubbing last week

 US System Integration Engineer for each system
o ITK-electronics,mechanics, LAr, Tile, Muon, TDAQ
o ~0.2 FTE / year – costed in Phase-II Management section

 Infrastructure: encouraging institute contributions
o remind that US ATLAS purchased items revert to BNL at the end of the project

● Pre-Construction vs Construction Budgets
 should separate these clearly in cost estimates & schedules

o separate tabs in your detailed budget spreadsheets ?

● Travel Funds on Project
 cannot be used for off-project (physicist) personnel

https://indico.bnl.gov/conferenceDisplay.py?confId=1416
https://indico.bnl.gov/conferenceDisplay.py?confId=1523
https://indico.bnl.gov/conferenceDisplay.py?confId=1524
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D.R. MilestonesD.R. Milestones

● Upcoming deadlines in Director's Review Preparation
 http://pages.iu.edu/~hgevans/atlas/admin/protected/upgrade-log/151027_cdr-docs.html
 user=atlas ; pwd=atlas-fyeo

also use to construct simplified timeline charts

http://pages.iu.edu/~hgevans/atlas/admin/protected/upgrade-log/151027_cdr-docs.html
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BoE StatusBoE Status

● BoEs for each L4 Deliverable
 include contribution from multiple institutes to that Deliverable

System L4 Deliv's BoE Drafts Received

Pixels 7 some of 6.1.y.4(local supports) & 6.1.y.5(modules)

Strips 3 6.2.y.1(stave cores), 6.2.y.2(rdout chips, 6.2.y.3(modules)

ITK Com 5 ?

LAr 5 6.4.1.1,2,3(sFCAL) & some of 6.4.y.2(FEB)

Tile 4 6.5.1.1(main board)

Muon 7 requests out

TDAQ 8? requests out

updated L4 Deliverable counts/BoE drafts after the meeting
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